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Project Name ] Construction Proj Start Act Start Proj Finish Act Finish Budget PO Expense  Remaining
Project ID Proposition  Contractor AE Firm % Complete District Date Date Date Date Amt Amt Amt Amt
MONTOYA HEIGHTS Phase 1 2,805,683.00 0.00 0.00 2,805,683.00
PBE04ST117
0% DISTRICT1
3 DORADO ENG-001 4/18/2005 11/21/2005
Includes master drainage study and construction of earthen dam, outlet structures and conduit at
Phase | area of Coates & Johannssen. Report phase began on July 12. Report will be due on
September 10, 2004.
MONTOYA HEIGHTS Phase 2 3,355,150.00 0.00 0.00 3,355,150.00
PBE04ST118
0% DISTRICT1
3 DORADO ENG-001 4/18/2005 11/21/2005
Provides a new detention basin with dam for Phase |l area of Coates & Johannssen, and includes
concrete spillways. Final plan phase began on July 9, Report will be due on September 10, 2004.
ROCKY BLUFF DRAIN 250,645.00 0.00 0.00 250,645.00
PBEO4FC104
0% DISTRICT1
2 VILLAVERDE-001 11/1/2004 2/14/2005
Construction of an overflow concrete flume from Rocky Bluff to Gurss. Final plans are underway.
Due August 8, 2004.
UPPER VALLEY 3,588,522.00 0.00 0.00 3,588,522.00
PBE04ST139
0% DISTRICT1
3 SLI ENGINE-001 1/17/2005 9/19/2005

Construction of four-lanes on Upper Valley from Country Club Road to Romer Ray Drive. Includes
bike lanes, striping, traffic signage, streetlights, utilities, bus pads, and surface drainage. Local
citizen group requesting only a two-lane project. The scope of project needs to be finalized.



